

WHAT IS MYSCRUMBUDGET™?

MyScrumBudget™ is a browser-based budget forecasting tool for Scrum project managers. It replaces the original GPL-licensed Excel spreadsheet with a modern, interactive web app. Enter team members, monthly allocation percentages, and a baseline budget — the app calculates labor costs, forecast metrics (ETC, EAC, variance, burn rate, NPV), and visualizes spending over time with SVG charts.

ETC	Estimate to Complete — sum of all forecasted future labor costs based on current allocations. Derived from team member rates, available workdays per month, allocation percentages, and any productivity windows. Pre-cutoff months are excluded when an Actuals Through Date is set.
EAC	Estimate at Completion — Actual Cost already spent + ETC. The total expected project spend at the current forecast. Color-coded with a traffic-light status indicator.
Variance	EAC – Baseline Budget. Positive = over budget (red ▲); negative = under budget (green ▼). Variance % = variance / baseline. Default thresholds: Amber > 5%, Red > 15%.
Budget Ratio	Baseline ÷ EAC. Greater than 1.0 = under budget (green ▲); less than 1.0 = over budget (red ▼). This is NOT an EVM CPI — MyScrumBudget does not track earned value.
Weekly Burn Rate	ETC ÷ weeks in the active forecast period. Tells you the average weekly spending rate to complete remaining work.
NPV	Net Present Value of forecasted monthly cash flows. Uses the annual discount rate from Settings, converted to monthly (annual ÷ 12) for standard financial semantics.

■ Available hours are calculated from actual weekdays (Mon–Fri) in each month × 8 hours/day. Partial first and last months are clipped to the project start/end dates for accurate cost calculation.

STEP-BY-STEP WORKFLOW

#	Page / Area	What to do
1	Settings	Configure global Labor Rates (role → hourly rate), Holidays (non-work days subtracted from workday counts), annual Discount Rate for NPV, and Dashboard Thresholds (Amber and Red variance % cutoffs). Bulk-load USA federal holidays by year.
2	Team Pool	Add team members to the global pool (name + role). Pool members can be assigned to any project. Each member's role links to a labor rate in Settings. Sort by name or role.
3	New Project	Click + New Project on the Dashboard. Enter a project name, start date, end date, and optional baseline budget. The end date auto-suggests the next business day when a start date is entered.
4	Assign Members	Open the project. In the Allocation Grid, click + Add member to assign pool members to the project. The same pool member can be added multiple times. Remove members via the delete icon on their row.
5	Enter Allocations	Fill in monthly allocation percentages for each team member in the spreadsheet-like grid. Enter 0–100 per cell (100 = full-time). Use keyboard navigation, drag-to-fill, or multi-cell selection for fast data entry.

6	Review Metrics	The Project Summary bar shows Baseline Budget, Actual Cost, ETC, and EAC with traffic-light status. The Forecast Metrics panel shows all eight metrics. The stacked bar chart shows actual (teal) + forecast (blue) per month; the cumulative chart shows a solid teal segment through actuals and a dashed blue segment for the forecast trajectory.
7	Reforecast	Click + New Reforecast to create a named snapshot. Optionally copy allocations from an existing reforecast (the dropdown defaults to the newest). Switch between reforecasts via the dropdown. Each reforecast has its own allocations, productivity windows, Actual Cost, Baseline Budget, Actuals Through Date, and optional Notes.

■ Enter the cumulative cost already spent in the **Actual Cost** field (click the card to edit inline). $EAC = \text{Actual Cost} + \text{ETC}$, so keeping this field current gives you the most accurate forecast. When Actuals Through Date is set, the Historical Cost Breakdown table (below the charts) lets you distribute that total across individual months.

ALLOCATION GRID — EDITING & NAVIGATION

Cell editing	Click or double-click a cell to edit. Type a number (0–100) and press Enter to save and move down, Tab to move right, or Escape to cancel. Typing a digit while a cell is selected starts editing immediately.
Keyboard navigation	Arrow keys move between cells. Tab / Shift+Tab move right / left. Enter saves and moves down. Delete clears selected cells. Press Ctrl+? anywhere to open the shortcuts reference.
Range selection	Click and drag to select a range. Shift+Click to extend a selection. Delete clears all selected cells. A selected range is highlighted — useful for bulk-clearing a period.
Drag-to-fill	Select one or more cells, then drag the fill handle (small square at the bottom-right of the selection) across adjacent cells to copy the value. Useful for repeating a constant allocation across months.
Row reorder	Drag the ■ handle on a member row to reorder team members in the grid. Drag reorder resets any active sort. Use the column header sort to re-sort by name or role-then-name.
Summary rows	Below the member rows: Total Hours and Total Cost per month (affected by productivity windows). These read-only rows update instantly as allocations change.

Note: Allocations are stored as entered — productivity windows are a calculation overlay only. Changing or removing a productivity window never modifies your saved allocation data.

REFORECASTS & PRODUCTIVITY WINDOWS

Reforecast	A named snapshot of allocations, productivity windows, actual cost, and baseline budget for a project. Every project starts with one reforecast. Create new reforecasts to model what-if scenarios or track budget changes over time (e.g., 'Original', 'Q2 Reforecast', 'Post-Scope-Change').
Create	Click + New Reforecast in the toolbar. Enter a name (up to 50 characters). Optionally copy allocations from any existing reforecast — the default is the most recent. Choose 'Start fresh' for a blank slate.
Actuals Through Date	Optional per-reforecast field (date picker in the toolbar). Sets a cutoff date telling the calc engine where actuals end. Pre-cutoff months are automatically zeroed (fully covered by actuals); the cutoff month is prorated (only workdays after the cutoff date contribute to ETC); post-cutoff months are unchanged. All derived metrics (EAC, variance, burn rate, charts) reflect the adjustment. Leave blank for no cutoff — identical to prior behavior.
Notes	Optional free-text narrative per reforecast (max 2,000 characters). Record why a reforecast was created — scope changes, team shifts, executive direction, etc. Click the note icon below the toolbar to expand the collapsible panel. When a reforecast has content, the icon fills and a dot indicator appears. Notes persist independently per reforecast and round-trip through JSON export/import.
Switch / Rename	Select a reforecast from the dropdown to view and edit its allocations and metrics. The dropdown is sorted newest-first by Reforecast Date (then by creation date as a tiebreaker). To rename the active reforecast, click the pencil icon next to the dropdown — it swaps in a text input in place (same toolbar slot, no layout shift). Press Enter or blur to commit; Escape to cancel. Empty names are rejected; names are trimmed and clamped to 50 characters.
Delete	Click the trash icon at the far-right edge of the toolbar to remove the active reforecast. A confirmation dialog is shown before deletion proceeds. The last remaining reforecast cannot be deleted.
Productivity window	Define a date range + capacity factor (0–100%). A factor of 50% means the team delivers half their normal velocity during that period. Add via the collapsible panel below the grid.
Day-weighted blending	When a productivity window partially overlaps a month, the factor is day-weighted. A one-week 0% window in a 30-day month reduces that month's effective factor to ~77%, not 0%. Overlapping windows take the minimum factor for each day.

FORECAST METRICS & CHARTS

Project Summary bar	Always visible at the top of a project. Shows Start / Finish dates (click to edit), Baseline Budget (click to edit inline), Actual Cost (click to edit inline), ETC, and EAC. EAC is color-coded with a traffic-light indicator (On Track / At Risk / Over Budget). Hover the Actual Cost, ETC, or EAC tile for a tooltip showing the full EVM term (<i>Actual Cost (AC)</i> , <i>Estimate to Complete (ETC)</i> , <i>Estimate at Completion (EAC)</i>).
Forecast Metrics panel	Eight metric cards: ETC, EAC, Variance (\$), Variance %, Budget Ratio, Weekly Burn Rate, NPV, and Total Hours. Variance and Ratio show directional indicators (▲ over budget, ▼ under).
Monthly Cost bar chart	Stacked bar chart showing labor cost per month. The actual portion (teal) sits below the forecast portion (blue). In cutoff months, a two-segment stack visualizes the actual/forecast split explicitly; tooltips break down <i>Actual / Forecast / Total</i> for blended bars. Updates in real time as allocations or productivity windows change. The copy icon in the panel header copies the chart panel to your clipboard as a PNG (disabled in Firefox).
Cumulative Cost line chart	Plots the EAC trajectory month by month against the Baseline Budget (horizontal reference line). The line is solid teal through any month containing actuals (including the blended cutoff month) and switches to dashed blue for the pure forecast trajectory beyond the cutoff. Hover for per-month cumulative totals. Click the copy icon in the panel header to copy the chart as a PNG to your clipboard (disabled in Firefox).
Historical Cost Breakdown	Collapsible table below the cost charts (visible when Actuals Through Date is set). One editable row per month from project start through the cutoff. Enter how actual costs were distributed across periods; the cutoff-month row is read-only and auto-derives as <i>Actual Cost – sum of earlier-month entries</i> , keeping the column sum exactly equal to Actual Cost. Over-allocation attempts are clamped with a toast.
Cost by Period table	Below the charts: a year-by-year breakdown of forecasted hours and cost. Shows the annual subtotals for quick budget period review.
Print report	Click the printer icon (beside Edit on the project detail page) to open the browser's native print dialog. A compact two-page report renders automatically: page 1 is an executive summary (header, RAG status banner, project summary, active reforecast, and all forecast metrics as dense label/value tables); page 2 holds the Monthly Cost chart, Cumulative Cost chart, and Cost by Period table. Charts always print in light mode regardless of your current color scheme. Choose Save as PDF in the print dialog (available on macOS, Windows, and Chrome OS) to export a PDF snapshot. When 'Headers and footers' is enabled, the browser header shows the project name and today's date.
Traffic-light thresholds	Configurable in Settings → Dashboard Thresholds. Default: Amber when variance % > 5, Red when variance % > 15. Projects under budget always show Green.

SETTINGS, TEAM POOL & DATA

Labor Rates (Settings)	Define roles and hourly rates — e.g., 'Scrum Master' at \$120/hr. Rates are global: updating a rate immediately affects all projects that use that role. Roles deleted from Settings will produce \$0 cost for any assigned members.
Holidays (Settings)	Add date-ranged non-work days that are excluded from all workday calculations. Single-day or multi-day ranges both supported. Bulk-load USA federal holidays for 2026, 2027, or 2028.
Annual Discount Rate	(Settings) Used for NPV calculation. Entered as a percentage (e.g., 8.0). Stored as a decimal and divided by 12 monthly for standard financial NPV semantics.
Team Pool (Sidebar)	Manage the global member roster. Add members with name and role. Edit or delete members — deletion is blocked if the member is assigned to any active project.
Export	(Settings → Export) Downloads all projects, team pool, and settings as a timestamped JSON backup file. Export regularly — clearing browser data permanently deletes all stored information.
Import	(Settings → Import) Restores data from a JSON backup. Warning: replaces all current data. A confirmation dialog is shown before import proceeds. Data migrations run automatically on import.
Cloud storage (optional)	Click the auth chip (top-right of any page) to open the Cloud Storage modal — or navigate to Settings → Cloud Storage. Sign in with Google or Microsoft to sync projects via Firebase across devices and share with collaborators (owner, editor, and viewer roles). The modal lets you toggle Local/Cloud mode, adjust Export Attribution, and control the local-storage warning preference. Data never leaves your device unless you opt in.
Dashboard	Home page showing all projects as tiles. Each tile displays the project name, date range, EAC, and traffic-light status. Drag tiles to reorder; click to open a project. An empty Dashboard shows a 3-step Getting Started guide with green checkmarks as each step is completed.
Dark mode	Click the light/dark/system toggle in the sidebar footer to switch color modes. System follows your OS preference. The setting persists across sessions.
Keyboard shortcuts	Press Ctrl+? from any page to open the full shortcuts reference. Key shortcuts in the Allocation Grid: Arrow keys (navigate), Tab/Shift+Tab (right/left), Enter (save + move down), Delete (clear cell), digit key (start editing immediately).

Note: All data is stored in your browser's localStorage by default — it never leaves your device. There are no external databases, cloud sync, or analytics unless you sign in to Cloud Storage. Clearing browser cache or site data permanently deletes all local projects and settings. Export backups regularly.